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May, 1, 2014

To: Judge Self and Commissioners

From: Jeff B. Durham, Special Projects Manager

Re: Change Order No. 1 to Contract with Massana Construction for
County Road 419 Bridge - Bond Project No. 07-0014

The Engineering Department requests that the contract with Massana Construction be 
increased to allow for the placement of an additional 54 cubic yards of rock rip rap.  The 
additional material is needed to provide slope protection for areas excavated on the 
downstream side of the bridge.

A total increase of $4914.00 is requested and we will be available to answer any 
questions you might have regarding this matter.

xc:  Bill Bilyeu
       Monika Arris
       Matt Dobecka
       


